

CHANGE ORDER NO. 3

To the Clinical Services Agreement dated 3 March 2025 -- Study AST-204

This Change Order No. 3 is entered into as of 14 January 2026 between Meridian Clinical Partners, S.L. ("Meridian") and Aster Therapeutics AB ("Sponsor") under Section 5 of the Clinical Services Agreement between the parties dated 3 March 2025 (the "Agreement").

1. Change in Scope

Following a protocol amendment, Sponsor has increased the target subject population from 180 to 260 subjects. To support the revised enrolment target, the number of investigator sites is increased from twenty-two (22) to thirty (30).

Meridian will accordingly perform site identification, qualification, initiation and ongoing monitoring for the eight (8) additional sites, and will extend monitoring of all sites through the revised Study timeline.

The additional services are of the same nature as those already being provided under the Agreement and are delivered by the same study team as part of the same integrated engagement.

2. Change in Fees

The service fees under Section 2 of the Agreement are increased by EUR 340,000, payable as follows: EUR 140,000 on activation of the eight additional sites, and EUR 200,000 on enrolment of the revised 50% target.

The additional fees have been calculated using the unit rates in the budget appended to the Agreement, applied to the incremental scope.

3. Change in Timeline

The expected date of database lock is extended from the fourth quarter of 2027 to the second quarter of 2028. The milestone descriptions in Section 2 of the Agreement are otherwise unchanged.

4. Effect

Except as expressly amended by this Change Order, the Agreement remains in full force and effect. Payment terms remain net forty-five (45) days.

IN WITNESS WHEREOF, the parties have executed this document by their duly authorised representatives.

For Meridian Clinical Partners, S.L.: _____ Name: I. Ferreiro Title: Managing Director

For Aster Therapeutics AB: _____ Name: K. Lindqvist Title: Chief Financial Officer